Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

’ FORMERLY USED DEFENSE SITES- OLMSTED AFB / PA39799F153700

Siteswith Response Complete | 2 Investigation 3 2 0 $4,415 $19 $220 $0|[Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $370 $0 $0 $0

Progress FY03 $0
Low 0 RA-C 0 2 1 $4,571 $27 $15 $0

-Relative Risk EYO04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 5 Total $9,356 $46 $235 $0 [| FY99-2029%* $9,756

Progressin FY98

CON/HTRW contract awarded. PRP/HTRW Focused
Feasability Report Completed. Proposed Plan by EPA
Completed.

Progress Planned for FY99-FY 00

CON/HTRW continue RA. Approve Proposed Plan
Approve ROD Delist the Site fromthe NPL.........

‘ NAVY - ROOSEVELT RDS PR NS/ PR217002758200

Progressin FY98

Achieved response complete at site 2 and UST 1.
Siteswith Response Complete 19 Investigation 21 26 2 $10,918 $1,408 $388 $631 || Fyo1 $2,874
o High 12 | Interim Actions 44 0(0) $2,999 $0 $0 $0 EY02 $2.904
Sitesin Medium 4 Design 3 1 21 $872 $0 $0 $242
Progress FYO03 $1,211|| Progress Planned for FY99-FY00
-Rdative Risk Low 1 RA-C 3 4 2 $1,021 %0 $891 $523 $493 Will achieve response complete at site 1, UST 735, and UST
Category NotEvauated | 0 | RA-O(LTO) 3 2 4 $480 $300 $0 gof FY04 1995,
Not Required | 2 LTM 0 0 6 $0 $0 $0 $0|| FYO05 $3,383
Total Number of Sites 49 Total $16,290 $1,708 $1,779 $1,396 || FY 99-2030** $46,090
‘ AIR FORCE - PUERTO RICO (SAN JUAN) MUNIZ AP / PR257282962400 Progressin FY98
Construction evaluation of an interim cleanup actionis
Siteswith Response Complete 6 Investigation 8 2 0 $935 $0 $0 $0 | Fyo1 $28|| underway at site 3. Quarterly groundwater monitoring
- - - began at sites 1 and 8.
o High 1 Interim Actions 0(0) 1(2) $22 $22 $157 $0 FY02 $13
Sitesin Medium 0 Design 0 0 2 $38 $0 $0 $0
Progress FYO03 $130|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 0 2 2 $1,145 $0 $0 $210 Complete the Remedial Action constructiononsites1 & 8
Category Not Evaluated 0 RA-O (LTO) 0 2 2 $77 $0 $0 $0 FYo4 $13 and continue groundwater monitoring and system
operations and maintenance. Complete the Remedial
Not Required 2 LTM 0 2 2 $30 $30 $34 $18]| FY05 $371 | | nvestigation/Feasibility Study on site 3 and begin interim
cleanup/operations and maintenance.
Total Number of Sites 10 Total $2,247 $52 $191 $228 || FY 99-2020** $1,193
4@ FORMERLY USED DEFENSE SITES- RAMEY AFB / PR29799F417500 Progressin FY98
Sl- Adtl field work was completed and draft SI Report was
Siteswith Response Complete 0 Investigation 1 2 0 $877 $32 $20 $407 || Fyo1 $757 || resubmitted to SAS for review. CON/HTRW continue FY 97
RA contract. Award add'| RA work as mod to original
High 1 Interim Actions 0(0) 0(0) $0 $0 $120 $0 EY02 637 || contract Continue RD work for add'l eigibleitems.
Sitesin Medium 0 Design 0 1 2 $1,225 $55 $30 $0
Progress FYO03 $2,925|| Progress Planned for FY99-FY00
Low 0 RA-C 0 1 2 $5,743 $3,618 $990 $0 . ]
-Rdative Risk FYO4 263 Sl- S_ubmlt Sl Report to EQB for review and approval.
Category NotEvduaed [ 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Pending EQB review, add work will be
scoped, negotiated, and awarded asaRI. CON/HTRW-
Not Required 1 LT™M 0 0 0 $0 $0 $0 $0 FY05 $2,576 || continue RD for all phases of this project. Make RA awards
if funds available.
Total Number of Sites 3 Total $7,845 $3,705 $1,210 $407 || FY 99-2007** $10,255

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-133



